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RAILROAD TRACK (BY CONTRACTOR)
TEMP. CN THOROUGHFARE TRACK
STA. 797+46.91 TO 800+55.31 = 308 TRK. FT.
TEMP. CN GATEWAY LEAD TRACK
STA. 693497.44 TO TOL+BLEOC = 784 TRK. FT.
TEMP. METRA TRACK 2
STA. 197+07.18 TO 198+6L61 = 156 TRK. FT.

TOTAL = 1247 TRK. FT.

RAILROAD TRACK, REMOVE (BY METRA)

EXIST. METRA TRACK 2
STA. EXIST METRA 2 195+47.84
TO EXIST METRA 2 197+06.84 = 153 TRK. FT.

TOTAL = 159 TRK. FT.

ROUTE NO.| SECTION county | JOTAL SHEET
F.AP. 351 | 2008-001VB COOK 579 | 198
TEMPORARY NO. 15 TURNOUT (BY METRA) STA. T0 STA.
METRA TRACK 2 FED. ROAD DIST. NO. 7|ILLINOIS| FED. AID PROJECT
STA. 195+47.84, L.H. =1 EA CONTRACT NO. 60E10
TOTAL = 1 EA.
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PROP. TEMP. METRA NO. 15
L.H. TURNOUT, STA. 195+47.84

MATCHLINE STA. 504+00.00 (¢ EXIST. CN TRACK 3)
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STAGE 2 t
NOTES: STAGE 2 WORK SUMMARY Sl ILLINOIS DEPARTMENT OF TRANSPORTATION
FOR STAGE 2 SUGGESTED TRACK CONSTRUCTION BULLD FORTIONS OF TEMP. ON THOROUGHFARE 7 TohseT US RTE 6 FROM I-294 TO IL RTE 1

TASKS & SEQUENCING SEE SHEET 26.

FOR AC/SCADA AND SIGNAL RELOCATION SEE
METRA UTILITIES SHEETS.

FOR SIGNAL CABLE RELOCATION SEE SIGNAL
SHEETS.

TRACK AND CN GATEWAY LEAD TRACK

INSTALL METRA 2 TURNOUTS AND CONSTRUCT
TEMP. TRACK 2 CATENARY

TRACK CONSTRU

SHT. 24 OF 88
DATE 2/21/2008

FOR LEGEND, SEE SHEET 21.

METRA & CN OVER 159TH STREET
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PLAN OF STAGE 2 WORK (NORTH)
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